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SZGRET

11 JuL 1980

MEMORANDUM FOR: Chief, Management Staff, DDA

FROM: James H. McDonald

Director of Logistics
SUBJECT: Third Quarter 1980 DDCI Goals Program Review
REFERENCE: Multi-adse Memo fm C/MS/DDA dtd 16 Jun 80,

Same Subject (DD/A 80-0069/6; OL 0 2793)

1. Attached for inclusion in the Third Quarter FY-80
Deputy Director of Central Intelligence Goals Program
review is the following Office of Logistics reportable
goal:

Agency Space Planning - square foot building

2. In addition, I am prepared to give a short presenta-
tion covering the major aspects of this project, including
the backfill of Chamber of Commerce, and the Headquarters
buildings.

/s/ James H. McDonald

James H. McDonald
Att
Distribution:
Orig - Addressee
é- OL Files
- P§PS/OL (Official)

1 - P§PS/OL (Chrono)
1 - D/L Chrona

OL 0 2793a
OL/P§PS (9 July 80)

UNCLASSIFIED WHEN DETACHED
FROM CLASSIFIED ATTACHMENTS

SEGRET
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Goal:

Precenter:

Milestones:

Progress to lkite:

I<sues and Problems:

GOALS AND PROGRESS REPORT

CIA GOALS PROGRAM

Acquire approximately[::::::]square feet of leased STAT
office and special purpose space.

James H. McDonald
Director of Logistics

1 Nov 1979 - GSA solicits offers, negotiates, and
determines lowest qualified bidder.

12 Dec 1979 - Administrator, GSA, delegates authority
to DCI to enter into lease for[:iiiiijsquare feet of STAT
office space.

13 Dec 1979 - C/RECD/OL awards contract to construct
and lease to STAT

27 Dec 1979 - Builder provides initial drawings to
RECD/OL.

26 Mar 1980 - RECD/OL finalizes specifications and
drawings for Agency required special features.

15 May 1980 - Groundbreaking and initial site clearing
begins.

10 Jun 1980 - Builder obtains firm commitment of
construction funds and final building permits.

13 Jun 1981 - Building complete.
A1l milestones have bcen met to date.

Building is on schedule. Contract is being monitored

by RECD/OL. ODSE has identified requirements for approxi-

matel square feet of space above that which was  STAT
planned for this building and we are awaiting a memorandium

from 0SO which will identify a requirement for jpersons STAT
above their current t/o. We are exploring with OGC the
possibility of satisfying these and other space requests

by leasing up to square feet of nearby office space. gQTAT
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OUTLINE OF EXHIBITS

1. Pronosed Organization and Space Assignments for New
¥T*T5quare Feet Building and Backfill Space 25X1
Assignments for Vacated External Buildings

2. Proposed Backfill Space Requirements for Headquarters
Building

3. Proposed Priority Back{ill of Headquarters Space Vacated
by 0SO, ODgE, and OS

4., Offices of Logistics, Security, Communications, and
ODP Budget Request Programs for FY-80, FY-81, and FY-82

5. Summary of 0SO Personnel lLevels and Space Requirements
6. Summary of ODGE Personnel lLevels and Space Requirements
7. Time Event Chart:
[::::::::Square Feet Leased Building 25X1
lleadquarters Building/Project SAFE Modifications
External Building Backfill Modifications

Headquarters Building Backfill Modifications

AnnrInTiITI
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OFFICE OF LOGISTICS FUNDING PROGRAM :
, Date } Dollars . Agency Description
|
26 May 80 CIA This money is to cover all special construction cos29X1
over and above that which is provided in the leasc.
It includes, but is not limited to, the following:
2 secure area/vault construction, secure voice conduit
o~ distribution systems, special fire protection systems,
- alarm conduit systems, raised floor for CER and ADD
installations, and supplemental INAC for CER and ADP
installations, etc..
8 Dec 80 GSA Work order for renovation of vacated Buil@5X1
space. t“‘4J
§ Jan 81 GSA Work order for renovation of vacated Chamber of
Commerce Building space.
2 Mar 81 GSA Work order for Phase I renovation of vacated DDSGT
Headquarters space.
o 8 Jun 81 GSA Work order for Phase II renovation of vacated DDS&T
o lleadquarters space.
27 Jul 81 GSA Work order for Phase I renovation of vacated Office
of Security lleadquarters Space.
Office equipment and furnishing.
30 Nov 81 GSA Work order for Phase II renovation of vacated Office
of Security Headquarters space.
S S Apr 81 GSA Work order for Phase III renovation of vacated Office
o of Security Headquarters space.
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